

CM/GC Contract Modification NE 82nd MAX Station Rehabilitation

TriMet Board Meeting

April 23, 2025

Presented by: Robert Vance

Blue Line Station Rehabilitation (BLSR) Program- NE 82nd Station

- NE 82nd is one of the original Blue Line stations built in the 1980s
- Project goals
 - Achieve state of good repair
 - Improve safety, security and comfort for customers




NE 82nd MAX Station Today



NE 82nd MAX Station Upgrades

2025 Construction



CM/GC Procurement Process

- TriMet Board authorized a contract with Stacy Witbeck, Inc. for CM/GC Services (Res. 24-12-68)
- Contract was modified to purchase long lead items and begin early work activities
- Requesting contract modification to complete construction

Construction Timeline

Timeframe	Activity
April/May	Temporary station construction
June 8-9	Switch operations to temp platform
June-December	Rehabilitate existing station
December 2025	Reopen completed station
Early 2026	Complete punch list items and close out project